Kubricky Construction Corp.

BRF 3000 Rutland Revised Feb 2016

2/17/16

1D _‘o E:\::;ze jTask Name \Duration SStart Eﬁmf’h IPTEdECESSO"f} 1st Quj\rter ” | 4t2 Quarter i M‘ 3rd Quarter ; ; 2nd Quarte;d . st Quiner i | §4tr§ Quarter
1| ®m  Administrative = 716days  8/29/14 6/30/17 ey e - = e 3% *
2 v R Bid Letting 1day 8/29/14 8/29/14 —100% '
3 R Project Award 1day 9/22/14 -9/22/14 2 3 ‘5}100%
4 R Preconstruction Meeting 1 day 9/29/14 9/29/14 3 T 100%
| 5 v # Notice to Proceed 1 day 10/7/14 10/7/14 1100%
8 v m Interim Completion BRF3000 (16) 0 days 9/25/15 9/25/15 229,227,14 e, 9/25
: _E}__i L 2015-2016 Winter Shut Down 10 days 4/4/16 4/15/16 250,290,36 ‘“.O%
7 B om 2016 Startup 0 days 4/15/16 4/15/16 6 & 4(15
9 | - 2016-2017 Winter Shut Down 139days  9/21/16 4/7/17 443,456 0%
12 FE owy Interim Completion BRF3000 (19) 0 days 10/1/16 10/1/16 395,396,39 E 10/1 L
= 2017 Startup 0 days 4/17/17 4/17/17 9 ! 4/17
10 |[E =y Project Completion 0 days 6/30/17 6/30/17 ' ¢ 6/30
13 | = Submittals 431 days  10/8/14 6/23/16 1 84%
34 & m Set-up Engineer's Office 10 days 10/8/14 10/21/14 5
36 v A CPM Schedule 37 days 10/14/14 12/5/14 5,34 I 100% !
| 29 & = Paint Submittal River St Bridge 136 days  11/12/14 5/29/15 3588 [_ ;100%
A Girder Shops 72days  11/12/14 7/16/15 5,34 5 e 100%
a4 v R EPSC Plan River Street 7.5days  11/14/14 5/29/15 5,34 R e 1008
2 vV # Traffic Control Plan River Street 7.5days  11/17/14 12/11/14 5,34 | 200%
16 v A Drilled Shaft Submittal 15 days 11/26/14 2/17/15 5,34 f W 499%»
| 3 W A Bearing Submittal 16 days 12/1/14 12/22/14 15 ! b -100% -
ERaE . Lighting Plan 7.5days  12/11/14 3/9/15 5,34 P —200%
W0 v R Cofferdam Design River St 19days  12/12/14 1/13/15 5,34 Py 100%
| 38 W # Wave Equation Analysis 23 days 12/19/14 1/26/15 41,42 -ﬂh“} 100% |
u v R Guardrail Approach Section Submittal 7.5 days 1/13/15 2/23/15 15 J (il'" - 100%
| 22 v A Expansion Joint Submittal 15 days 1/21/15 3/13/15 15 e !
| 25 & = Waterline Submittal River St 99 days 3/20/15 8/7/15 14
| 26 & =3 Sewer System Submittal River St 99 days 3/20/15 8/7/15 : 10:@
18 | wm Concrete Mix Designs 1 day 3/31/15 3/31/15 15 > [100% |
39 W m Fabricate Girders 20 days 4/24/15 5/21/15 35,29 | o 12,)09'5 |
| 30 E = Truss Design 131days  6/1/15 3/14/16 5,34 | —-t- R '-)d A%
14 v w EPSC Plan Ripley Road 36 days 6/17/15 8/6/15 41 100%
19 & ®= Erection Plan - River Street 5 days 7/20/15 7/24/15 5 i
32 v/ = Cofferdam Design Ripley St 15 days 7/23/15 8/12/15 40 ? Dj%
| 33 v = Causeway Design Ripley St 15 days 7/23/15 8/12/15 37 [ orRed% |
ENA Causeway Design River St 7.5days  8/13/15 9/15/15 5,34 | = -1300%
|15 v = Traffic Control Plan Ripley Road 9 days 11/10/15 11/20/15 42 1‘ =
20 4 Demo Plan - River Street 20 days 2/15/16 3/11/16 l
2 ﬁ@ L Erection Plan - Ripley Road 30 days 2/15/16 3/25/16 19 |
27 = Sewer on Bridge Submittal Ripley 23 days 1/6/16 3/1/16 15 .
31 Egye Fabricate Trusses 100 days  1/4/16 6/23/16 30,39 i JG%
| 28 ﬁﬁ - Water on Bridge Submittal Ripley 30 days 1/6/16 3/4/16 27SS
43 L BRF 3000 (16) River Street 432.5 days 11/19/14 8/9/16 f 1 96%
163 v =g River Street § 219days 1 10/2/1 ; T
164 VB A Mob. Equipment 32days  11/19/14 1/9/15 170 |
165 |W/E A Install Silt Fence 28days  11/20/14 1/6/15 41
166 |v/E A Install Silt Fence Reinforced 1 day 11/20/14 11/20/14 165
167 W& Install barrier Fence 31days  11/20/14 1/9/15 166 NE
168 & % » Install Project Demarcation Fence 31 days 11/20/14 1/9/15 167 . (
169 V&4 _ Clear&Grub - 24days  12/3/14  1/9/15 164,165,1€ B - MK ) L R B i
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1D i Task ‘Task Name Duration Start Finish Predecessort 15 Quarter 4th Quarter ' 3rd Quarter 2nd Quarter { 1st Quarter 4th Quarter
. Mode | 4 0 i B A Jan. | May | Sep. Sep | Jan M _Sep Jan _May | sep
170 vE A Construction Signs 1 day 12/3/14 12/3/14 34,42,36 |
1 J\/% » Detour Dorr Road Traffic 1 day 1/5/15 1/5/15 40,167,2371' |
172 Remove Dorr Road Detour 1 day 10/2/15 10/2/15 149,130 ! 00%
173 :\/ -") iver Street Substr 226 day 11/21/14 ' 5 100%
174 (v g River Street Pier 226 days  11/21/14 10/15/15 100%
175 \/%-& Access for Drill Equipment 30 days 11/21/14 1/9/15 169
176 /' Ffymy Mob. Drilling Equipment 11 days 1/5/15 1/19/15 175 ,
177 /by Drive Temp. Casing 29.5days  4/13/15 5/22/15 176,16,17 |
178 J\/%" Clean Out Casing/Drilling 26.5days  4/16/15 5/22/15 177 ' ‘
179 Eqymmg Obstruction Drilling 22.5days  4/22/15 5/22/15 178 3
180 (VR Set Reinforcing & Pour Shaft 3 days 5/28/15 6/1/15 179 ‘
181 L/ &y CSL Testing ladays  6/5/15 6/24/15 180
182 v"[%-.', Form Pier Hammerhead 3 days 6/25/15 7/14/15 181
| 183 Eymm Install Pier Reinforcing 0.75days  6/29/15 7/14/15 182
184 |W/Emg Pour Pier Hammerhead 1 day 7/15/15 7/15/15 183
185 /Eqm Cure Pier Hammerhead 7 days 7/16/15 7/22/15 184
188 vy Place Stone Fill 5 days 7/22/15 7/29/15 184,185 !
187 W ERyms Set Bearings 1 day 7/23/15 7/23/15 185,23
186 |v/GRm Apply Water Repellant 8 days 10/6/15 10/15/15 185 | 10d0%
189 & =g River Street Abutment 1 201days  1/5/15 10/15/15 ; 100%
f Exc. Cofferdam Rock 77 days 1/5/15 4/21/15 191 ‘
Drive Sheeting for Cofferdam 45.75 days 1/12/15 3/20/15 40,171
Install Cofferdam Bracing 7.25days  3/23/15 3/30/15 190
Exc. Cofferdam Earth 16 days 3/31/15 4/21/15 193
Drive Test Pile 1 day 4/22/15 4/22/15
Dynamic Pile Load Test 4.75 days  4/22/15 4/27/15
Drive Piles 5 days 4/23/15 5/11/15
Tremie Seal Cofferdam 1 day 5/13/15 5/13/15 197
Dewater Cofferdam 2.25days  5/18/15 5/19/15 194
Cut-Off Piles 1 day 5/20/15 5/20/15 195
Form Abutment Footing 6 days 5/28/15 6/3/15 199
Rebar for Abutment Footing 3.5 days 6/1/15 6/3/15 200
Pour Abutment Footing 1 day 6/4/15 6/4/15 201
Cure Abutment Footing 7 days 6/4/15 6/12/15 202
Form 1 Seat/WW 6.13 days  6/8/15 6/20/15 202 !
Rebar 1 Seat/WW 6 days 6/8/15 6/12/15 204 !
Pour 1 Seat/Ww 1 day 6/15/15 6/15/15 206 r
Cure 1 Seat/WW 7 days 6/15/15 6/23/15 207 |
225 Backfill Abutment 29.75days  6/22/15 7/24/15 215,224 !
226‘1'\/'%-; Remove Cofferdam Bracing 1.13days  6/26/15 6/27/15 225
212 |y Form 3 Seat/WW 7.25days  6/29/15 7/7/15 202 i
213 e Rebar 3 Seat/WW 3.5days  7/1/15 7/7/15 212 |
205 o Ry Cure Pour 3 Seat/Ww 7 days 7/8/15 7/15/15 214
209 |WERyme Form 2 Seat/WW 3.5days  7/8/15 7/10/15 207,214 j
210 &/ !%F., Rebar 2 Seat/WW 3.5 days 7/8/15 7/10/15 209 !
214 |y Pour 3 Seat/WW 1 day 7/8/15 7/8/15 213 |
215 |V e Cure Pour 2 7 days 7/11/15 7/20/15 211
211 )/'L:ﬁh-!'; Pour 2 Seat/WwW 0 days 7/11/15 7/11/15 210
227 Wiy Pull Cofferdam Sheeting 4.75days  7/16/15 7/21/15 226,215 ' ‘
220 VEym  GrubbingMaterial  2days  7/20/15  7/21/15 229 | ) | ] I l
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D ' Task iTask Name Duration Start Finish Predecessor: 15t Quarter 4th Quarter 2nd Quarter | 15t Quarter | 4th Quarter
@ Mode | . o e dan May | sep | Jan | May Sep | Jan May | Sep
229 Wiy Place Stone Fill 3 days 7/22/15 7/25/15 227FS+2 di ' [T [
228 Ve Set Bearings 1 day 7/24/15 7/24/15 227,23 |
216 v/ (ymy Form WW Tops 3 days 8/5/15 8/8/15 227
a7 V'[% ) Rebar WW Tops 3 days 8/5/15 8/7/15 216
218 Ry Pour WW Tops 1 day 8/10/15 8/14/15 217
219 Rymy Cure WW Tops 7 days 8/11/15 8/17/15 218
21 e Form Backwall 2 days 8/11/15 8/12/15 45
222 |y Rebar Backwall 2 days 8/11/15 8/13/15 221
223 Wy Pour Backwall 1 day 8/13/15 8/13/15 222
231 o/ Cure Backwall 7 days 8/14/15 8/20/15 223
| 220 | =g Apply Water Repellant WW's 8 days 10/6/15 10/15/15 219
224 o by Apply Water Repellant Stem 9.75days  10/6/15 10/15/15 215 1
232 \/ = River Steet Abutment 2 186 days 1/26/15 10/15/15
233 Ve Excavate for Abutment 2 2 days 1/26/15 1/27/15 ;
234 \/%'-') Mob. Equipment for Pile Driving 1day 1/27/15 1/27/15
235 |/ Emy Drive Test Pile 3 days 1/28/15 1/30/15 234,38
| 236 IW/ERymy Dynamic Pile Load Test 3 days 1/28/15 1/30/15 . 1 100%
237 o Ay Drive Production Piles 3 days 2/3/15 2/5/15 236 ;
| 238 \f%-.'; Form Abutment Seat 8 days 6/8/15 6/17/15 237,184 |
29 Wi Rebar for Abutment Seat 5 days 6/11/15 6/17/15 238 f
240 v'%'.', Pour Abutment Seat 1 day 6/18/15 6/18/15 239 ‘
241 1\/%'.'; Cure Abutment Seat 7 days 6/19/15 6/25/15 240 ‘
vy Backfill Abutment 2 1 day 7/6/15 7/6/15 5
=l Set Bearings 1 day 7/24/15 8/14/15 244,23
v Gy Apply Water Repellant 8 days 10/6/15 10/15/15 241
| = ver Street Utilities/Roadwork 279.5days 4/13/15 5/19/1¢ 97%’
| 82 W =y River Street Sewer 166.45 days 4/13/15 12/8/15 i
86___}\/ LS Notify Start of Sewer Work 1 day 4/13/15 4/13/15 1
94 i/ ERqmy Rehab Manhole River St 133days  5/11/15 11/16/15 86FS+10 ds
95 o/ CAqmn 10" SDR35 River St 10 days 5/27/15 6/9/15 94 ! é 10
96 Ve 4' Dia. Sanitary MH & Test-River 10 days 5/27/15 6/9/15 95 10
88 Ve 10" DIP Sewer Dorr Rd/Bypass Pump 1.75 days  8/10/15 8/17/15 227 !
suuselis] |
RS Rehab Manhole at N. Dorr 1 day 8/10/15 8/10/15 92 i
| 89 WERym 6" SDR35 Sewer Service 1 day 8/14/15 8/14/15 88 [
90 Ve 4' Dia. Sanitary MH & Test 2 days 8/14/15 8/17/15 88 |
91 W/Edymy 10" SDR35 Sewer Dorr Rd/ Bypass 2 days 8/15/15 8/18/15 90 l
Pump |
92 |W/Eyms 4' Dia. Sanitary MH & Test 1 day 8/18/15 8/18/15 91 i o
87 \/%-:) Rehab Manhole at Pump Station 1 day 8/19/15 8/19/15 93 ! an%
83 (Ve 12" €900 Sewer Overflow 1 day 8/22/15 8/24/15 100 i P R0%
| 85 *v’%-.', Flapper Valve and Headwall 1 day 8/22/15 8/24/15 83 ; 0%
97 /Ry 6" DI Sewer Force Main 2 days 8/25/15 8/26/15 87 [ Ti2p0%
103 |W/ERymg Pump Station Modifications 3 days 9/21/15 12/8/15 98 i ofee e 100%
98 =~f%'.', Bypass Pump for Force Main Tiein 4 days 11/10/15 11/13/15 58,93 i AE 100%
99 vEym Emergency Backup Port 1 day 11/12/15 11/12/15 98 | 1100%
| 100 vy Emerg. BU Port Valves 1 day 11/12/15 11/12/15 99 : 100%
101 Wy 6" Valves in Dry Well 1 day 11/12/15 11/12/15 98 | 100%
102 |E4®w3  g"SwingCheckValvein DryWell  1day  11/12/15  11/12/15 101 ) ) L - | "100% | il
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Kubricky Construction Corp. BRF 3000 Rutland Revised Feb 2016 2/17/16

ID : Task Task Name Duration Start Finish Predecessor: 15t Quarter ' 4th Quarter 3rd Quarter 2nd Quarter " 1st Quarter 4th Quarter
I Q Mode | SN I ! . 1 R Jan May | _Sep L Jan _May. , ‘Fp ol Jan_ . May | Sep i Jan | May | Sep
84 ]-/ L Test Sanitary Sewer 1 day 11/13/15 11/13/15 102,58 | [ f | ir 100% [ T T
104 = River Street Water 257 days  4/13/15 4/18/16 ‘ = 99%
108 v = Notify Start of Water Work 1 day 4/13/15 4/13/15 + 100% IRR
07 v/ =g 10" Waterline on River Street West 7 days 6/17/15 6/25/15 —10D%:
|
118 |\/%'-'; 10" DI Waterline on River St East 7 days 6/17/15 6/25/15 96 L %
122 WGy 2" Copper Water Service 105 days  6/26/15 11/23/15 121 100%
109 g\/ @_-1-!;. 10" DI Waterline on Dorr Rd 5 days 6/30/15 7/16/15 110
110 /(3w 10" Gate Valve on Dorr Rd 0.6 days 7/6/15 7/16/15 87
120 (W 6" Gate Valve 1 day 7/6/15 7/6/15 119 |
114 |/ Gymn 1" Corp Stops 7 days 8/21/15 8/31/15 113 L
115 v/ By 1" Copper Water Service 7 days 8/21/15 8/31/15 114 !
116 Ve 1" Curb Stop 7days  8/21/15 8/31/15 115 |
105 & Test River St Waterline West 1 day 11/23/15 11/23/15 106 ,100%
106 « =g 10" Gate Valve on River St 1 day 11/23/15 11/23/15 107 ( T100%
111 v ERqyms Install Hydrant 1 day 11/23/15 11/23/15 109 T1100%
112 /Eym 6" DI Waterline 1 day 11/23/15 11/23/15 111 ; 7100%
113 Ve 6" Hydrant Valve 1 day 11/23/15 11/23/15 112 | 100%
7 v ., Test Dorr Rd Waterline 1 day 11/23/15 11/23/15 116 T 100%
119 Ve 10" Gate Valve on River St 1 day 11/23/15 11/23/15 118 ’ F100%
121 ey 2" Corp. Stop 1 day 11/23/15 11/23/15 120 3 i 100%
123 [VEqm 2" Curb Stop 1 day 11/23/15 11/23/15 122 | 7100%
124 o wy Test River St Waterline East 1 day 11/23/15 11/23/15 123 ' F100%
125 Ry Tie-in Waterline on River Street 1 day 4/18/16 4/18/16 124,7 ! 0%
126 L) River Street Roadwork 216.5days 7/13/15 5/19/16 1 91%
140 VEymy Sand Borrow River St 4 days 7/13/15 8/7/15 105 P
:E:ﬂw-j\f (A Subbase River St 17 days 7/13/15 8/7/15 140 1
133 WERymy Excavate/Fill for Road Recon 16 days 7/17/15 8/7/15 128 I
128 |EREmg 18" CPEP Culverts 12.99 days  7/20/15 2/19/16 117 pam 1 L oo b 66%
122 ey Curb on River Street 1 day 8/17/15 8/17/15 141 ’ ’ 1 6
144 | (Rymm 5" Sidewalk 425days  8/17/15 9/17/15 142 . N} 4 1009
| gg"i Vi Excavate for Stone Wall 2 days 8/28/15 8/31/15 110 i ¥ 100
134 /e Place Sand Borrow Dorr Rd 6 days 8/28/15 9/4/15 133 5 = 100
135 Wiy Place Subbase Dorr Rd 10 days 8/28/15 9/11/15 134 | =1100%
131 |WERymy 2" Conduit to Pump Station 1day 9/1/15 9/1/15 123 \ R (Ui A
136 ViR Curb on Dorr Rd 2 days 9/10/15 9/11/15 135 | 'Jhoo
146 J%'.') Detectable Warning Surface 0.5 days 9/16/15 9/17/15 144 | 160G
145 |V ERmy 8" Sidewalk 0.5days  9/17/15 9/17/15 146 | 0c
139 v/ (ymy Pave Base & Binder Dorr Rd 2 days 9/19/15 9/22/15 135 | 100%
| 147 |V/CRymg Pave Base & Binder River St 2 days 9/19/15 9/22/15 97,145 ! TF100%
127 @ Stone Wall South of Sta 499+00 15 days 9/21/15 10/9/15 ; %
160 |v/Cdqme Backup Shoulder Dorr Rd 4 days 9/22/15 9/25/15 139 } it
148 |/ ldqmm Backup Shoulder River St 0.5 days 9/24/15 9/24/15 147 100%
149 v’%-.'; Box Beam Guiderail River St 1 day 9/24/15 9/24/15 148 ‘
159 |/ Cdymn Temp. Pavement Marking 1 day 9/24/15 9/24/15 139,147 i
161 v"%-:, Box Beam Guiderail Dorr 1 day 9/24/15 9/24/15 160 |
152 |V Ry Traffic Signs 2 days 9/30/15 10/1/15 147 | !
150 W/ (&qmn Ornamental Gate 28 days 10/2/15 11/10/15 130,127 | ; : ‘
153 |v/ERymy Topsoil 2 days 10/2/15 10/5/15 147,130,12 | |
154 \/%'.‘; _ Seed, WinterRye ~ 22days  10/2/15  11/2/15 I . 1NN _L ) ’ 1 it | | ———
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Kubricky Construction Corp.

BRF 3000 Rutland Revised Feb 2016

2/17/16

1D ; Task Task Name Duration Start Finish Predecessort 15t Quarter 4th Quarter 3rd Quarter 2nd Quarter 1st Quarter  4th Quarter
& Mode | . — L N S S L Jan, _ May | Sep i Jan May Sej 1 a1 May | Sep.__ I Jan May | sep
132 Ve Relocate Mailbox 1 day 10/5/15 10/5/15 123 [{1'« [ 100% |
130 (Viyms Stone Wall North of Sta 499+00  15days  10/12/15 10/30/15 127 ‘i 0%
162 \/% = Power Drop Stanchion 2 days 11/5/15 11/6/15 131 100%
137 (B Manhole Covers Dorr Rd 1 day 4/18/16 4/18/16 7
151 By wm Deciduous Trees 1 day 4/18/16 4/18/16 7
155 |EECAmy Chain Link Fence 3 days 4/18/16 4/20/16 7
143 sy Manhole Covers River St 0.75days  4/19/16 4/19/16 137
138 l%-.‘; Change San. MH Elevation 0.5 days 4/19/16 4/20/16 143
158 I%-.% Chain Link Gates 2 days 4/21/16 4/22/16 155 !
156 L Top Course Pavement 2.5 days 5/16/16 5/18/16 158,7FS+2(§ 0%
157 = Pavement Striping 1 day 5/18/16 5/19/16 156 | 110%
44 L > Superstructure 7/27/15 ! | 99%
a5 o Em Set Girders 6 days 7/27/15 8/5/15 187,228,24
| 47 Ve Form Bridge Deck 1125 days  8/6/15 9/19/15 46
48 iv’%'-‘; Form Overhang & Edge 7.13 days  8/6/15 8/11/15 46
46 'v’%'.'; shear connectors 1 day 8/12/15 8/12/15 45
| 76 VR Install Vt Exp Joint 6 days 8/12/15 8/19/15 73 00%
49 Ay Rebar for Bridge Deck 8 days 8/13/15 8/19/15 48FS-5 day ‘ 00%
50 /Gy Dry Run Finishing Machine 1 day 8/19/15 8/19/15 49 ‘ ‘ Y100%
51 Wiy Place Bridge Deck 1 & 2 1 day 8/20/15 8/20/15 50 ; ¥100%
64 |/ (Rymg Form Texas Barrier South 15 days 8/20/15 9/10/15 59 | 0075
52 WEym Cure Deck 1 & 2 10 days 8/21/15 8/30/15 51 ! ¥
55 WAy Form Sidewalk 1 day 8/24/15 9/3/15 54FS-2 day, ; 0
53 W/ Tymg Place Deck 3 1 day 8/26/15 8/26/15 51FS+4 day ! T 100%
54 W/ ERymy Cure Deck 3 10days  8/27/15 9/5/15 53 ’ %100
56 iv/Eyms Pour Sidewalk 0.33days  8/28/15 9/3/15 55 0
| 70 (VR Place Granular Borrow 3 days 8/31/15 9/2/15 58 1 1007
71 (W Form Approach Slabs 5 days 9/1/15 9/8/15 70,65,67 0
72 Wy Rebar for Appoaches 5 days 9/2/15 9/9/15 71 ‘ 00
73 W/Elqmm Pour Approaches 5 days 9/3/15 9/10/15 72 4 00
63 (v Cure Sidewalk 7 days 9/4/15 9/10/15 56 ’
66 |WERm Form Texas Barrier North 5 days 9/4/15 9/11/15 57 | pe100
65 W ERymy Pour Texas Barrier South 1 day 9/11/15 9/11/15 64,70 5 00
74 |y Cure Approaches 9.87 days  9/11/15 10/18/15 73 ! i = 100%
| 67 \/{%-.'; Pour Texas Barrier North 0 days 9/12/15 9/12/15 66 ' /12
68 |V TRymy Cure Texas Rail 4 days 9/13/15 9/23/15 67 } b &
78 |V Sheet Mem. Waterproofing 1 day 9/21/15 9/21/15 67,68 | 0p%
79 v’%-:, Pave Binder & Top on Bridge 1 day 9/22/15 9/22/15 78 \
| 75 (W Guiderail Approach Section 1 day 9/24/15 9/24/15 73,65,67,71 1 100%4
69 v/ mg Apply Water Repellant 8 days 10/6/15 10/15/15 68 ' %
59 (Ve 10" Waterline on Bridge 3 days 10/26/15 10/28/15 172 | 0%
61 |/ Eymg 10" Waterline in Casing 3 days 10/26/15 10/28/15 | 0%
57 |V 6" Force Main on Bridge 3 days 10/28/15 10/30/15 218,231,63 { 0%
58 |v/Efqmg 6" Force Main in Casing 2 days 10/29/15 10/30/15 61 \ 0%
60 |/ EAymm 10" Expansion Assembly 0.25days  10/29/15 10/29/15 59 } 100%
62 |y 6" Expansion Assembly 1 day 10/30/15 10/30/15 57 i ¥100%
77 R Install Asphaltic Plug Joint 1 day 5/18/16 5/19/16 156 i E"O%
g0 Gy wmg Joint Sealer 0.13 days  5/19/16 5/19/16 79,156,77 . | 0%
245 = ers 3rids i 220.5days  9/24/1 8/9/1¢ — — 9%
246 /B4®5  BuildRiverStCauseway  4days  9/24/15 9/29/15 37 - R *Jhl |} I R
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Kubricky Construction Corp.
1D 5 Task Task Name Duration Start Finish [Predecessor: 1t Quarter 3rd Quarter 2nd Quarter | 1st Quarter ' 4th Quarter
[0 Mode | ‘ N { R P e L __ _May Jan | May | sep | jan — Mg | Sep | Jan L May | Sep
247 !E% LS River Shielding Span 1 2 days 3/14/16 3/15/16 37,149,159 | ¥ I
248 ‘E%-.', Remove Deck & Sidewalk 3 days 3/16/16 3/18/16 246,247 w %
249 |ERER my Remove Span 1 Steel 5 days 3/21/16 3/25/16 248 o
250 By g Remove Span 2 Steel 5 days 3/28/16 4/1/16 249
251 [EIERymy Demo Pier 5 days 7/1/16 7/8/16 250 T19%
52 By =y Demo Abtments 6 days 7/11/16 7/18/16 251 0%
253 B = Excavate Existing Roadway 3.5 days 7/19/16 7/22/16 252 0%
254 By my Place Stone Fill/Remove Causeway 5 days 7/22/16 7/29/16 253 | ¥,0%
255 Gy Grubbing Material 3 days 7/29/16 8/3/16 254 0%
256 [y =y Topsoil 3 days 8/3/16 8/8/16 255 %u%
257 By wy Seed 1 day 8/8/16 8/9/16 0%
258 | =] 34%
259 == 1 172%
261 [EAEA Install Silt Fence 1 day 7/30/15 2/15/16 14 , Moo 75%
262 ey oy Install Silt Fence Reinforced 1 day 7/30/15 2/15/16 261 Pefprrmnnn o v 6 75%
263 o/ Gy Install Barrier Fence 1 day 7/30/15 7/30/15 262 i %}, 100%
564 v'%-:, Install Project Demarcation Fence 1 day 7/30/15 7/30/15 263 T100%
265 | ymy Clear & Grub 21days  7/31/15 8/28/15 264 ‘ 100%
_2_659_.,.‘5'%"" Construction Signs 2 days 2/15/16 2/16/16 15 ? "-9%-1
269 B = Detour Traffic 1 day 4/18/16 4/18/16 15,7 ‘ 0%
| 267 | - Remove Traffic Control System 3 days 4/19/16 4/21/16 269 . 0%
68 &y = Install Temp. Port. Traffic Control Signal 2 days 4/22/16 4/25/16 267 | 0%
]
266 L Remove Detour 1 day 9/9/16 9/9/16 435,395 | L.L%
0 | = | y 584
335 | - Ripley Pier 185.25 days 7/31/15 4/26/16 ! 90%|| | |
336 W/ ERqmy Tubidity Curtain 2 days 7/31/15 8/3/15 227 |
337 |Viym Build Ripley Causeway 2 days 8/27/15 8/28/15 336,33
338 J\/@;-:, Drive Sheeting for Cofferdam 6 days 9/1/15 9/9/15 337,32 ;
341 W (g Install Cofferdam Bracing 4 days 9/10/15 9/15/15 340 ?
342 |VERymy Mob. Equipment for Pile Driving 2 days 9/14/15 9/15/15 341,339 !
340 (W ldymn Excavate Cofferdam Rock 2 days 9/16/15 9/17/15 339 '
339 WAy Excavate Cofferdam Earth 1 day 9/17/15 9/17/15 338 |
343 lW/ERymy Drive Test Pile 1 day 9/18/15 9/18/15 342 !
_- 34j Vv gy Dynamic Pile Load Test 2 days 9/18/15 9/21/15 343 !
345 v"%'.') Drive Piles at Pier 12 days 9/21/15 10/6/15 344 |
346 v/ TRy Pour Cofferdam Seal 1 day 10/7/15 10/7/15 345 i
347 |VERymy Dewater Cofferdam 1 day 10/13/15 10/13/15 346 !
348 |y Cut-Off Piles 0.5days  10/14/15 10/14/15 347 |
349 WERym Form Pier Footing 25days  10/16/15 10/20/15 348 |
350 v Gy Rebar for Pier Footing 2 days 10/20/15 10/21/15 349 r
351 /Gy Pour Pier Footing 1 day 10/22/15 10/22/15 350 ‘
352 WGy Cure Pier Footing 9 days 10/22/15 10/30/15 351 |
354 |W/ Gy Rebar for Pier Stem 3 days 10/28/15 10/30/15 353 |
| 355 lW/Cfqmn Rebar for Pier Stem 3 days 10/28/15 10/30/15 354 |
353 |V iy Form Pier Stem 5 days 11/2/15 11/6/15 351 ‘
27__\/%-.') Cure Pier Stem 7 days 11/9/15 11/15/15 356 |
356 V’%-.'; Pour Pier Stem 1 day 11/10/15 11/10/15 355
358 \f% b Backfill Pier Stem 1 day 12/8/15 12/8/15 357
359 v’%l; ~_ Remove Cofferdam Bracing ~2days  12/7/15 12/8/1s 358 L - L I
Critical Split 00 wassstassbaa "' Finish-only A | Baseline Milestone *> Manual Summary 1 Inactive Task
Vermont Agency of Transportation i . . E— ; ; ; ;
Bridge Project City of Rutland Critical Split Preenes Tagk Progress — Dyration-only Milestone L 4 Project Summary [~ 1 Inactive Milestone
BRF 3000 (16 & 19) Critical Progress =~ === Manual Task r—— Baseline —— SUMMary Progress s External Tasks Inactive Summary
Task E———=__start-only C Baseline Split ~ «viviiiiiiiiin Summary "1 External Milestone ~ Deadline ¥
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BRF 3000 Rutland Revised Feb 2016

2/17/16

Kubricky Construction Corp.
D | Task Task Name Duration Start Finish Predecessort 15t Quarter 4th Quarter | 3rd Quarter 2nd Quarter | 1t Quarter | 4th Quarter
& Mode | I = S — I S SR Jan _ May | Sep L Jan _May . Sep | Jan Ma) | Sep. i Jan . May _ |  sep
360 :v'[%!'; Pull Cofferdam Sheeting 2 days 12/22/15 12/24/15 359 : l_leoo%i [ i
361 WER A Place Stone Fill 0.5days  12/8/15 12/8/15 360,7 »—100%
362 & Form Pedestals 05days  4/18/16 4/18/16 356,7 Tox
363 &4 =g Pour Pedestals 0.25days  4/18/16 4/18/16 362 [[o%
364 Gy wy Cure Pedestals 7 days 4/18/16 4/25/16 363 | ?iﬂ%
| 365 By =g Set Bearings 0.5days  4/25/16 4/26/16 363,364 f—ﬂ%—
271 | L Ripley Abutment 1 189.88 days 10/13/15 7/14/16 : 76%
272 s/ = Excavation Protection System 8 days 10/13/15 10/22/15 345
274 ,\/%'-') Mob. Pile Driving Equipment 1 day 10/13/15 10/13/15 273
273 I/ yms Excavate for Abutment 1 1 day 10/26/15 10/26/15 272 |
275 Gy Drive Test Pile 0.5days  11/3/15 11/3/15 274 f 100%
276 lv’ Gy oy Dynamic Pile Load Test 3 days 11/3/15 11/5/15 275 ! 1100%
277 iRy Drive Piles for Abutment 1 5 days 11/3/15 11/9/15 276 ‘ -llOO%
278 |/ [y Cut-Off Piles 1 day 11/9/15 11/9/15 277 1 100%
219 W Ry Form Abutment Footing 6 days 11/10/15 11/17/15 278 | 1100%
280 /iy Rebar for Abutment Footing 4 days 11/12/15 11/17/15 279 -ilOO%
281 v/ Rqymn Pour Abutment Footing 1 day 11/18/15 11/18/15 280 100%
282 /Ry Cure Abutment Footing 7 days 11/19/15 11/25/15 281 : 100%
283 __{v’%-:, Form 1 Seat/WW 8 days 11/23/15 12/4/15 281 100%
287 v/ Form 2 Seat/WW 4 days 11/23/15 12/8/15 285 ! - 100%
284 WGy Rebar 1 Seat/WW 5 days 11/30/15 12/4/15 283 ! 100%
288 lv’ 62y Rebar 2 Seat/WW 6 days 11/30/15 12/7/15 287 00%
285 /TRy Pour 1 Seat/WW 1 day 12/7/15 12/7/15 284 100%
286 W/ Bqm Cure 1 Seat/WW 7 days 12/8/15 12/14/15 285 _ 100%
289 |W/Eymy Pour 2 Seat/WW 1 day 12/10/15 12/10/15 288 ; %
290 VEqmy Cure 2 Seat/WW 7 days 12/11/15 12/17/15 289 ¥100%
| 201 By wg Backfill Abutment 1 day 4/18/16 4/18/16 290,7 %
292 By g Excavate for Stone Fill 1day 4/19/16 4/19/16 291,361 %
295 {% =y Form Pedestals 0.5 days 4/18/16 4/19/16 289,363 %
296 s Pour Pedestals 0.25days  4/19/16 4/19/16 295 \ 9
297 2y wy Cure Pedestals 7 days 4/19/16 4/26/16 296 | 0%
293 By wy Place Stone Fill 1.5days  4/20/16 4/21/16 292 | 0%
294 [y wy Grubbing Material 1day 4/21/16 4/22/16 293 ! %
298 @By my Set Bearings 0.5days  4/26/16 4/26/16 296,297 | Fro%
2 B = Form Backwall 25days  7/1/16 7/6/16 367 ! %0%
300 6y g Rebar for Backwall 1 day 7/6/16 7/7/16 299 ! 0%
391“{% L Pour Backwall 0.5 days 7/7/16 7/7/16 300 f '?%
302 [% ) Cure Backwall 7 days 7/8/16 7/14/16 301 ‘ . 5,9%*
303 - Ripley Abutment 2 65.88 days 4/19/16 7/21/16 ! 1 0%
304 B wg Excavation Protection System 2 days 4/19/16 4/20/16 7,269 ‘ 10%
1305 FRR, Excavate for Abutment 2 1 day 4/21/16 4/21/16 304 | 0%
306 |ERGAqm Mob. Pile Driving Equipment 1 day 4/22/16 4/22/16 305 | 0%
307 By g Drive Test Pile 0.5days  4/25/16 4/25/16 306 | 0%
308 E‘% LS Dynamic Pile Load Test 1day 4/25/16 4/26/16 307 I 0%
300 By Drive Piles for Abutment 2 55days  4/26/16 5/3/16 308 ‘ 10%
310 By Cut-Off Piles 1 day 5/4/16 5/4/16 309 | 0
311 [% S Form Abutment Footing 2 days 5/5/16 5/6/16 289,310 0
312 % - Rebar for Abutment Footing 2 days 5/9/16 5/10/16 311 ‘l 'l o
313 By wy Pour Abutment Footing 1 day 5/11/16 5/11/16 312 ‘% Al
314 % - ~ CureAbutment Footing 7 days _5/12/716 5/18/16 313 - B - - - . J }1{ G 477 | - o S
Critical Split P pinichoanly | Baseline Milestone > Manual Summary 1 Inactive Task
Veg:g;‘; ﬁ?;g?{ gt;ff" ;i‘t)[:::;m Critical Split irnemnnnnisniest - Task Progress === Duration-only Milestone * Project Summary  I™™""""""""""1 Inactive Milestone
BRF 3000 (16 & 19) Critical Progress =~ SomSSSSSSSSS. pManual Task [re————  Baseline E—— SUMMary Progress s External Tasks Inactive Summary
Task === Start-only C Baseline Split Do Summary 1 External Milestone ~ Deadline
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BRF 3000 Rutland Revised Feb 2016

2/17/16

Bridge Project City of Rutland
BRF 3000 (16 & 19)

Critical Progress

Task

Manual Task

Start-only

_

E

Baseline Split

Baseline

T ST Summary Progress T S DO e

||||||||||||||||||||||

Summary

e —

External Tasks

External Milestone

Inactive Summary

Deadline L 4

Kubricky Construction Corp.
ID | Task Task Name Duration Start ?Fi”iSh Predecessors 15t Quarter 4th Quarter ' 3rd Quarter 2nd Quarter | 1st Quarter i 4th Quarter
@ Mode | N (T - . I dan | May | Sep . Jan__ May _ . Sep | Jan __ _ May | Sep |  Jan. May | sep |
5 B = Form 1 Seat/WWw adays  5/12/16 5/17/16 313 | | Flo%! 1
36 @By = Rebar 1 Seat/WWw 2 days 5/18/16 5/19/16 315 | iﬁ° |
37 oy my Pour 1 Seat/WwW 1 day 5/20/16 5/20/16 316 0%,
318 By = Cure 1 Seat/Ww 7 days 5/21/16 5/27/16 317 ’
1 = Form 2 Seat/WWw 4 days 5/23/16 5/26/16 317
- Rebar 2 Seat/Ww 1.5 days 5/27/16 5/31/16 319
- Pour 2 Seat/WW 1 day 5/31/16 6/1/16 320
- Cure 2 Seat/Ww 7 days 6/1/16 6/8/16 321
= Form Pedestals 0.5 days 6/1/16 6/1/16 321,296
= Pour Pedestals 0.25days  6/2/16 6/2/16 327
= Cure Pedestals 7 days 6/2/16 6/9/16 328
L Backfill Abutment 1 day 6/8/16 6/9/16 322
- Set Bearings 0.5 days 6/9/16 6/9/16 328,329 |
4 L Excavate for Stone Fill 1 day 6/9/16 6/10/16 323,294 l
- Place Stone Fill 1.5 days 6/10/16 6/13/16 324 |
326 % = Grubbing Material 1 day 6/14/16 6/14/16 325
1331 | L) Form Backwall 2.5 days 7/11/16 7/13/16 368 !
32 By =g Rebar for Backwall 1 day 7/13/16 7/14/16 331 |
(333 [y = Pour Backwall 0.5days  7/14/16 7/14/16 332 |
| 334 | L Cure Backwall 7 days 7/15/16 7/21/16 333 :
398 = , i Utilities/Roadw /1 f I i 0%
399 - Ripley Road Sewer 93.5days 3/10/16 7/21/16 f : .| 0%
400 - Notify for Start of Sewer 1 day 3/10/16 3/11/16 401FS-30 di 5 0%
£t - Set Sanitary Manhole 2.5days  4/19/16 4/21/16 260,264,26 | 30%
402 -y Install 8" DI Sewer 3 days 4/21/16 4/26/16 401 | -lO%
403 - Set Manhole Covers 1.25days  4/26/16 4/27/16 402 ‘ H0%
404 - Test Sanitary Sewer 2 days 7/19/16 7/20/16 403,371 ; $2.0%
405 - Transfer to New Sewer 1 day 7/21/16 7/21/16 371,404 | , 53’%
406 L Ripley Road Water 86.25days 3/17/16 7/19/16 | I | 09
407 - Notify for Start of Waterline 1 day 3/17/16 3/18/16 408FS-30 d i 0%
408 - Relocate Hydrant 1 day 4/27/16 4/28/16 403 j 0%
409 - Install 8" DI Waterline 1 day 4/28/16 4/29/16 408 ‘ 10%
410 - Install 8" Gate Valves 05days  4/29/16 5/2/16 409 | 0%
411 = Install 8" Tapping Sleeve & Valve 2 days 5/2/16 5/4/16 410 3 H0%
412 = Test Waterline 2 days 7/15/16 7/18/16 411,370 ! 0%
413 - Transfer to New Watermain 1 day 7/19/16 7/19/16 370,412 | 0%
414 = Ripley Road Roadwork 99.25days 5/4/16 9/23/16 | | f 0%
a7 L4 Install Drainage Structures 4 days 5/4/16 5/10/16 411 E
415 ) 18" CPEP Drainage Pipe 3 days 5/10/16 5/13/16 417 1
416 L 18" End Section 0.25days  5/13/16 5/13/16 415 !
418 L 24" CPEP Drainage Pipe 2 days 5/13/16 5/17/16 416 |
419 L 24" End Section 0.25 days 5/17/16 5/17/16 418 l i
420 L Set Frames and Grates 4 days 5/17/16 5/23/16 419 |
41 | g Remove Stone Wall 0.5days  5/23/16 5/24/16 420 |
422 | -y Road Reconstruction 6 days 5/24/16 6/2/16 421 !
423 L Place Sand Borrow 2 days 6/2/16 6/6/16 422 ‘
424 L 6" Underdrain 1day 6/6/16 6/7/16 423 j
425 = 6" Underdrain Carrier Pipe 0.25days  6/7/16 6/7/16 424 !
426 s Underdrain Flushing Basin 0.25days  6/7/16 6/7/16 425
427 ™3 Subbasefor Road Reconstruction ~ 5days  6/7/16 . 6/14/16 426 - o . L i -
Critical Split RELCieeIRANise.  Enisheonly i | Baseline Milestone > Manual Summary o1 Inactive Task
Vermont Agency of Transportation . . . . y i .
Critical Split srrrronioniienes o Tagk Progress FE———======_ Duration-only Milestone L 2 Project Summary ™1 Inactive Milestone
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Kubricky Construction Corp. BRF 3000 Rutland Revised Feb 2016 2/17/16

D i Task Task Name :Duration Start iFiﬂiSh Predecessors 15t Quarter - 4th Quarter 3rd Quarter 2nd Quarter . | 1st Quarter 4th Quarter
. ©® Mode | . - 1 R S SR 4y Jan May | Sep. I _Jan May Sep_ | Jan ‘ Ma Sep Jan | May ‘ Sep.
428 I -4 CIP Concrete Curb 4 days 6/14/16 6/20/16 427 i il
429 -y 5" Sidewalk 5 days 6/20/16 6/27/16 428 ‘

430 L Detectable Warning Surface 1 day 6/27/16 6/28/16 429
431 [} 8" Sidewalk 1.5 days 6/28/16 6/30/16 430
432 = Mill Pavement 1 day 6/30/16 7/1/16 431

433 = Pave Base Course 1.5days  9/1/16 9/2/16 432,393
434 LS Pave Binder Course 1.5 days 9/6/16 9/7/16 433
435 - Temp. Pavement Marking 1 day 9/7/16 9/8/16 434
436 - Topsoil 3 days 9/7/16 9/12/16 434
437 - Seed, Winter Rye 1day 9/12/16 9/13/16 436
438 L) Install Guiderail 2 days 9/13/16 9/15/16 437 ‘

439 L Energy Absorption Attenuator 1 day 9/15/16 9/16/16 438 ‘

440 - Anchor for Steel Beam Rail 1 day 9/16/16 9/19/16 439 | {0%
441 L Guiderail Approach Section 1 day 9/19/16 9/20/16 440,393 10%
442 -y Install Sign Posts 0.25days  9/20/16 9/20/16 441 0%
443 =3 Traffic Signs 0.25days  9/20/16 9/20/16 442 10%
444 = Pave Top Course 1.5days  9/21/16 9/22/16 456,441,44 ! 2 0%

445 - Pavement Striping 1 day 9/22/16 9/23/16 444 , "0%
366 - !

367 By =y Set Truss Span 1 5 days 6/24/16 6/30/16 365,298,33
3§§ 5% LA Set Truss Span 2 5 days 7/1/16 7/8/16 367,361 }
369 il% L Install Sidewalk Brackets 2 days 7/11/16 7/12/16 368 ‘
370 ]% =y Install Watermain on Bridge 2 days 7/13/16 7/14/16 369,28 !
B = Install Sewer Main on Bridge 2 days 7/15/16 7/18/16 370,27 ;
“3"73“'i% =3 Form Deck Span 1 9 days 7/18/16 7/25/16 371
373 Ay =g Rebar Deck Span 1 4 days 7/25/16 7/29/16 372 '

374 [y = Set Bridge Joint 2 days 7/25/16 7/27/16 372,22 !
375 [ wy Pour Deck Span 1 1 day 7/29/16 8/1/16 373,374 (
376 By wm Cure Deck Span 1 10 days 8/1/16 8/11/16 375 i
377 @1 - Form Deck Span 2 11 days 8/1/16 8/8/16 375 |
378__1% L Rebar Deck Span 2 5 days 8/9/16 8/15/16 377

) Bzgﬁl% L3 Pour Deck Span 2 1 day 8/16/16 8/16/16 378 g
380 By = Cure Deck Span 2 10 days 8/17/16 8/26/16 379 i
81 By =g Form Sidewalk 4 days 8/17/16 8/22/16 379 !
| 382 @y wm Rebar for Sidewalk 3 days 8/23/16 8/25/16 381 '
383 @y = Install Sidwalk Joint 05days  8/23/16 8/23/16 381 |
386 [y w3 Form Curb 2 days 8/26/16 8/30/16 380,376 |
Eg&% g Pour Sidewalk 1 day 8/26/16 8/26/16 382,383
387 3y my Rebar for Curb 0.5days  8/30/16 8/31/16 386 :
385 By w Cure Sidewalk 10days  8/27/16 9/5/16 384 |
389 % -4 Place Subbase for Approach Slabs 0.5 days 8/29/16 8/29/16 302,334,38 |
388 [y Pour Curb 1 day 8/31/16 9/1/16 387 | !
390 bRy Form Approach Siabs 1 day 8/29/16 8/30/16 389 P

iez‘l!% - Cure Curb 7 days 9/1/16 9/8/16 388 |
397 & wm Install Bridge Rail 2 days 9/1/16 9/6/16 388 |
3_91 8y mg Rebar for Approaches 1 day 8/30/16 8/31/16 390 I
393 [y =g Pour Approaches 1 day 8/31/16 9/1/16 391 |
394 &y =y Cure Approaches 7 days 9/1/16 9/8/16 393 |
39 @1 L Install Pedestrian Rail 2 days 9/6/16 9/7/16 385 |
s05 @ m  ointSealer  Osdays  9/8/16  9/&16 39 | - R

Critical Split SrLp i  Einjshconly | Baseline Milestone > Manual Summary  Fooo 1 Inactive Task
Vermont Agency of Transportation . . i — . . 3 .
Bridge Project ity of Rutland Critical Split feestmsnienooe Tagk Progress E——_ puration-only S IS Milestone * Project Summary I 1 Inactive Milestone
BRF 3000 (16 & 19) Critical Progress =~ Seeee—m—mmmm==={  Manual Task [r——— Baseline s SUMMAary Progress s External Tasks Inactive Summary
Task FE—— Start-only C Baseline Split T R IY Summary 1 External Milestone Deadline
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BRF 3000 Rutland Revised Feb 2016

2/17/16

Kubricky Construction Corp.
D | Task Task Name Duration ‘Start ?Fi“-'Sh Predecessor! 15t Quarter 4th Quarter ' 3rd Quarter ' 2nd Quarter ' 1st Quarter - 4th Quarter
@ Mode | 5 | i . . Jan May | Sep i Jan _ May | Sep | Jan ‘ May | Sep L Jan | May Sep
i = | WpleyRosdwidgeDemo  msdes wie  opoie | o
447 = Remove Temp. Bridge 8 days 8/17/16 8/26/16 405,413,37 ; t;j’T
449 =y Install Shielding Over Stream 3 days 8/17/16 8/19/16 405,413,37 !
448 - Return Bridge to VAOT 8 days 8/18/16 8/29/16 44755+1 d 0
450 =y Remove Bridge Pavement 0.5 days 8/29/16 8/29/16 447 ' 0%
451 - Remove Deck 4 days 8/29/16 9/2/16 450,449 o
452 - Remove Span 1 Steel 2 days 9/2/16 9/7/16 451 'l 1%
453 = Remove Span 2 Steel 2 days 9/7/16 9/9/16 452 %
454 = Demo Pier 5 days 9/9/16 9/16/16 453 , 0%
455 = Remove Causeway 2 days 9/16/16 9/20/16 454 ’ 0%
456 = Demo Abutments 0.5days  9/16/16 9/16/16 454 ! 0%
w| = | o
48 | ™ Seed 2days  4/25/17 _ 4/26/17 _ 456,11FSk | 0%, N
Critical Split EEReRfpeiReiEl el teny Finish-only 4] Baseline Milestone > Manual Summary 01 Inactive Task
Vermont Agency of Transportation . X X B —— i ; ; .
Bridge Project City of Rutland Critical Split frerrrennioicnen - Tack Progress [EESSS======_ puration-only Milestone * Project Summary [ 1 Inactive Milestone
BRF 3000 (16 & 19) Critical Progress =~ 'eee——=—————======  Manual Task [re——  Baseline E—— SUMMary Progress s External Tasks Inactive Summary
Task ——_start-only 5 Baseline Split G Summary 1 External Milestone > Deadline +
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